

State Project ID 5843-00-73
CTH V
Okee – Harmony Road
STH 113 – Rapp Road
Columbia County

Update Date: **October 25, 2019**

Weekly Project Update

General Project Information –

The project will reconstruct CTH V in Okee from STH 113 to the east end of the causeway. CTH V will be realigned at the STH 113 intersection and Shamrock Road/Old Sauk Road to improve geometry. Sidewalk and storm sewer will be installed on the north side of CTH V between Old Sauk Road and Lake Wisconsin, and on the south side between Madeline Summers Park and Lucky's on the Lake restaurant. The bridge deck will be replaced after Labor Day on the structure over the Spring Creek inlet to extend the service life and improve the bridge railing. The railroad crossing on CTH V will be reconstructed and new signals and gates will be installed. Work is scheduled for completion in late October 2019. The schedule is subject to change based on weather conditions.

Work this week –

- Poured the bridge deck last weekend.
- Poured the new bridge wing walls.
- Removing the false work and decking material on the bridge.
- Grading along the causeway.

Work scheduled for the next week –

- Install new signs along the project.
- Finish grading along the causeway.
- Pave the surface lift of asphalt on Old Sauk Road and Shamrock Road on October 28th. Pave the remaining lower lift of asphalt and the CTH V surface. All paving is pending weather and progress.

Traffic impacts –

- The CTH V bridge is closed. Use the detour and CTH V to access the Okee businesses.
- Boat access under the CTH V bridge will be maintained during construction.
- CTH V, between STH 113 and Rapp Road, is closed to thru traffic but local access will be maintained for residents and businesses. A detour utilizing STH 113 to CTH J to CTH V will be posted for the duration of the project.

Contact information –

- The project field office is located in the vacate lot at the corner of CTH V and Old Sauk Road in Okee.
- Business and property owners can contact the on-site Project Engineer Alex Passow at 715-892-7296, email: apassow@msa-ps.com or the WisDOT Project Manager Greg Brecka at 608-245-2671, email: gregory.brecka@dot.wi.gov.

For more information regarding project updates, please visit the following websites:

- Columbia County:
<http://www.co.columbia.wi.us/columbiacounty/highway/HighwayDepartmentHomePage/tabid/601/Default.aspx> (see announcements section)
- Town of Lodi:
<http://www.tn.lodi.wi.gov/Roads/Okee-Bridge-and-County-Road-V-Construction/>

-end-